

Open Exchange | Confidential

Weekly Report

Week 8 — April 7–11, 2026

Mithun Manjunatha — Sales Engineer

Open Exchange | Confidential

Week 8 Overview

Week 8 was the week the migration platform hit its real constraints and the next product bet came into focus. The IFRS and Veltris dry runs exposed a set of compounding Zoom API gaps — no metadata API in ZVM, tag limits breaking real content, SRT captions unsupported, dual-stream encoding a hard wall. Every path forward runs through the April 18 Zoom release. Meanwhile two separate conversations, one with Max and one with Alan, independently arrived at the same idea: a Zoom marketplace app backed by a Claude-powered managed agent that handles the entire migration workflow end-to-end. Mithun owns the write-up.

Migration Platform at an Inflection Point

IFRS and Veltris dry runs exposed systemic gaps in Zoom's API readiness: ZVM has no metadata API, tag limits break real content, SRT captions are unsupported, and the dual-stream Kaltura encoding issue remains unresolved. The April 18 Zoom release is the gate for everything — tag limits expand from 5 to 30, caption upload unblocks, and the April 23 full migration run becomes possible. Until then, OE is effectively acting as Zoom's QA team.

Managed Agent as the Next Product Bet

Two independent conversations — one with Max, one with Alan — converged on the same concept: a Zoom marketplace app backed by a Claude-powered managed agent that handles migration end-to-end. Customer messages the Zoom app, the agent handles discovery, credentials, migration pipeline, and reporting. Alan flagged \$1,300/month in Claude spend from Mithun alone and wants the investment structured properly. Mithun owns the write-up.

AI Tooling Spreading Across the Team

The CTA optimization tool was handed off to Michael Morales. An AI video production workflow was scoped with Casey and Devin for earnings calls — auto-cut, slide insertion, multi-agent orchestration. Devin's IR agent concept took shape with OE's private NDR transcripts as the core data moat. The SE role is actively evolving from meeting support into tooling infrastructure.

New Revenue Surface Opening Up

Cargill API integration confirmed at \$3K setup + \$500/year. Okta/Circle HD discovery underway — full stakeholder call needed before any quote. Nick Porter sent another university RFP. Peter (Zoom BD) commits to flagging US integration opportunities to OE. The managed agent concept, if productized, becomes a multiplier across all of these.

Note: Created in tandem with AI to summarize meeting notes. Every line read and verified.

Monday, April 7

5 meetings

IFRS Dry Run Standup — Internal

Post dry-run debrief after the first full run. 14 videos moved successfully, 2 expected failures (live stream entries). New issue discovered: 20-character tag limit caused 5 of 16 entities to fail. 6 entities had SRT caption files — Zoom only supports VTT format, so all were dropped. Plan: delete all dry run content, wait for the April 18 Zoom release (tag limit fix + caption unblock), then re-run. Jira process enforcement reiterated — all issues must be logged.

OE All-Hands — Q2 Kickoff

Q1 confirmed as a record quarter. 15 deals closed on the final Monday and Tuesday. Highlights: Mizuho \$400K, Etsy \$22K renewal, Volunteer CJ \$31K, Brunswick new partner added. Camden BDR starts today — 100% Zoom partnership focus. Delivery prepping for busy season, needs dates and products confirmed in Salesforce. LinkedIn at 82 new followers and 6%+ engagement. Mithun updates: FSPHP integration complete, IFRS migration kicking off, Laurentian discovery starting.

IFRS App Token Debug — Joe, Max, Mithun

Deep debug session on 3 Kaltura entities failing GET calls. Root cause identified: those entities have special entitlements that require `disable_entitlement` session privileges to access. Attempted to regenerate the app token with elevated session type. Unresolved by end of call — Joe to continue testing with the regenerated token.

Laurentian Scoping Call — Kara + Client

FSPHP Foundation fertility summit on April 18: 9 speakers, 9am–3:30pm. Needs OBS setup with custom lower thirds, one pre-recorded speaker, and day-before rehearsals. Client (Karen) is new to Zoom events production. Kara to send a formal quote including weekend rate.

Laurentian Pricing Sync — Internal

Landed on \$14K USD for the Laurentian migration. Includes up to 15TB data, 8 hours of project management, and 30-day post-migration support. Overage rates: \$300/hr and \$500/TB. Standard metadata mapping included. D2L/Brightspace LMS relinking explicitly carved out as out of scope.

Tuesday, April 8

5 meetings

Veltris Migration Standup — Internal

Post dry-run code review. 14 entities migrated, live stream fix deployed, tag character limit fix confirmed for April 18 release. SRT→VTT conversion identified as a gap — OE to build. Tickets created for Circle HD and Panopto as low-priority follow-ons. ZVM confirmed as the migration target, but Joe flagged a critical constraint: ZVM has no metadata API. Clean-up strategy set: migrate first, fix metadata later.

Michael Morales 1:1 — CTA Tool Demo

Mithun demoed the auto-research CTA optimization tool. Results: ran 115 experiments, improved openexc.com from 19/162 passing (11.7%) to 156/162 (96.3%). Walked Michael through the Claude Code CLI workflow. Enabled Michael to run it against his own LinkedIn posts. Conversation on how the SE role is evolving with AI tooling embedded in the workflow.

Max + Mithun — IFRS Pre-Call Prep

Quick sync before the IFRS client call. Reviewed 14 migrated videos. Fan flagged that the license may not be properly assigned to the hub. Plan: lead with the working videos, keep the Zoom platform gap discussion minimal during the client call, focus on progress over problems.

IFRS Implementation Check-In — Client Call

Full dry run status presented to Ryan, Priya, Fan, and the Zoom team. License issue fixed live by Fan during the call. Tag limits (5 tags, 20 chars) confirmed fixed in April 18 release (expands to 30 tags, 40 chars). SRT→VTT conversion confirmed as OE's responsibility. Caption upload blocked by auto-transcription conflict until April 18. Dual-stream slide+presenter issue raised again: Kaltura proprietary encoding that Zoom cannot replicate — IFRS frustrated, this was discussed 1.5 months ago. Timeline confirmed: April 18 release → April 23 re-run → mapping report to Ensemble and Trudeau.

Alan Internal Debrief — Post IFRS

Joe honest assessment: Zoom API is not prime time — transient errors, OE acting as Zoom's QA. IFRS may keep the Kaltura player even post-migration. ZVM has no metadata API. Strategy confirmed: migrate first, clean up metadata later (moving house analogy). Discovery pricing model: carve out a \$5K discovery phase separately. Joe stepping back deliberately — Mithun and Max own the next client engagement with Veltris.

Wednesday, April 9

4 meetings

Peter (Zoom BD) 1:1 — Integrations Overview

Mithun walked Peter through OE's integrations capability: MCP/Claude for third-party CRMs, Zapier/Workato as the iPaaS layer, Amgen and FSPHP as live case studies. Shared the migration one-pager. Peter's read: Europe not ready yet, but he will start flagging US integration opportunities to OE. Recurring historical gap noted — pre-OE, Zoom would just say 'we don't support that.'

Cargill API Integration Call

Jules, Max, Mithun with Neil and Igor from Cargill. Walked through OE Stream/novio showcase report endpoints. Pricing confirmed: \$3K setup + \$500/year maintenance. 10K row limit confirmed as not enforced via API. Cargill use case: automate their monthly metrics refresh from showcase reports. Neil and Igor to bring it to internal IT. 6-week check-in cadence set.

Okta/Circle HD ZVM Discovery — Client Call

Farah, Adam, Vijay (Zoom), Fan, Frank, Mithun, Max on the call. Live walkthrough of the discovery questionnaire. Key gaps identified: no historical analytics support, no domain whitelisting (roadmap), no quiz or poll migration, player branding on roadmap, dual-stream slide layout is the same issue as IFRS. Frank flagged multi-SSO embedding for investigation. ZVM has no metadata API. Vijay's position: keep OE migration scope separate from Zoom platform functionality gaps. April 18 release is critical for this project too.

Okta Internal Debrief — Max, Mithun, Kara

Kara's read: the questionnaire walkthrough was not a real discovery call. Need an actual conversation with decision-makers before any quote goes out. SSO gap is a red flag that needs direct resolution. Another university RFP in from Nick Porter. Kara worked through the night on an OE Central issue for the Sparkle conference. Max is out Mon–Wed next week. Consensus: no quote without a proper discovery call.

Thursday, April 10

2 meetings

Devin Weekly Check-In — IR Agent Concept

Mithun joining from Atlanta. Devin walked through an IR intelligence platform concept: analyst profiles, sentiment tracking, predicted Q&A, and rehearsal mode powered by private NDR transcripts and non-deal roadshow recordings. Mithun's angle: OE's unique data asset is the private transcripts from deals they deliver — no one else has that. Ontology idea as moat using Gib Smith's SME knowledge. Auto-research tool handed off to Michael. Next: loop Tommaso into OE Central endpoints, prototype IR agent skeleton.

Veltris Zoom UI Walkthrough — Client

Max walked Akash and Kiran through the Advanced CMS hub interface. Covered: video management tab, full video configuration (title, description, tags, thumbnails, resources, polls), two-location content architecture (hub UI + zoom.us cloud recording), how to locate video IDs and org/hub IDs in the URL, caption file validation, and custom vs auto-transcribed captions. Akash and Kiran added as Video CMS editors. Seats issue resolved during the call. Shoba couldn't join. Channels and playlists flagged as future scope.

Friday, April 11

5 meetings

Veltris Friday Standup — Internal

ZVM confirmed: no API documentation available, cannot upload external files via API. Max suggested exploring the Zoom Clips API as a potential workaround — Vijay had referenced it previously. Tickets created for Circle HD and Panopto as low-priority follow-ons. Laurentian confirmed as going a different direction. Akash confirmed hub access working. Kiran and Meat to receive hub access today.

Max + Mithun 1:1 — Managed Agent Concept

Mithun pitched building a Zoom marketplace app plus a Claude-powered managed service agent to automate the end-to-end migration workflow. Customer messages the Zoom app, the managed agent handles discovery, credential setup, migration pipeline execution, and final reporting — removing the friction that overwhelmed clients like Laurentian. Vijay's S3-to-S3 architecture would streamline this further. Also discussed: RFP agent and GDPR/EU compliance requirements. Max on PTO. Mithun to produce the write-up.

Casey + Devin — AI Video Production Discovery

Scoping agentic video editing for earnings calls. Current workflow: Zoom recording → MP4 download → Premiere edit → Novio review link → client notes same night → final MP4. Pain points: manual script-based cutting to match the transcript, manual slide insertion, last-minute pickup shots after recording. Proposed: multi-agent orchestrator to auto-cut based on transcript alignment, auto-insert slides, and process client feedback as structured input. Voice cloning (11labs or open source) for pickup line replacement flagged as an enhancement.

Alan 1:1 — Managed Agent Pitch

Mithun presented the Zoom app + Claude managed agent concept to Alan. Alan supportive but wants it formally written up and properly structured before anything is built. His note: it doesn't have to be a Zoom app specifically to achieve the same outcome. Wants alignment across Mithun, Max, Amelia, Alex, and Joe before moving forward. Claude spend flagged: \$1,300 last month from Mithun alone — conversation on structuring that investment more deliberately coming next week.

Devin Weekly Check-In — IR Agent Deep Dive

Devin presented the full IR intelligence platform design: analyst profiles, sentiment tracking, predicted Q&A; generation, and rehearsal mode using private NDR and non-deal roadshow transcripts. Mithun's redline feedback: strengthen the 'why OE' angle, lean harder into the agentic and API infrastructure moat, use OE's private NDR transcripts as the explicit differentiator, and flesh out the legal and compliance section. Claude managed agents as the enabling infrastructure. Devin to share with Andrew next. Weekly check-ins moving to Tuesdays.

Looking Ahead — Week 9 / Action Items

April 18 Zoom Release — The Critical Gate

Tag limits expand (5 → 30 tags, 20 → 40 chars), caption upload unblocks, and the transcript conflict resolves. IFRS and Veltris re-runs both depend on this. Confirm scope with Vijay and Fan the moment it ships.

IFRS Full Migration Run — April 23 Target

Post-April 18 release, Joe re-runs the full 813-entity migration. OE needs SRT→VTT converter built and deployed before this runs. Mapping report goes to Ensemble and Trudeau on completion.

Managed Agent Concept Write-Up

Mithun to write up the Zoom marketplace app + Claude managed agent architecture. Needs to cover S3-to-S3 flow, GDPR/EU compliance, and the managed service model. Alan wants alignment from Max, Amelia, Alex, and Joe before any build begins.

Okta/Circle HD Proper Discovery Call

The questionnaire walkthrough was not a real discovery. Need actual stakeholder conversation with Farah, Adam, and their IT team before scoping or quoting. SSO embedding gap and dual-stream issue need to be addressed directly.

AI Video Production POC

Mithun to source a sample earnings call recording and prototype the auto-cut + slide insertion workflow. Casey needs the Premiere export format confirmed. Voice cloning (11labs) is v2 scope.